



City of Eagle Point

Public Works Update – Linn Road improvements July 19, 2019

Work continued on the Linn Road Improvements.



Central Pipeline continued pouring sidewalks, driveways and ADA ramps.



Efforts continued on the headwall footings for the new culvert over the Buchanan channel.



Overstreet completed irrigation, with Central Pipeline preparing the swales for planting.

Charter Communications and Century Link modified the utility boxes for pouring of sidewalks. Hunter Communications has one line to remove, followed by removal of the remaining power poles by Pacific Power.



Quality Fence installed additional fences/supports for the project.



Irrigation controller box installed.

Looking Ahead – Week of July 21, 2019

- Quality Fence is scheduled to continue fence installation.
- Overstreet is scheduled to begin planting.
- Remaining sidewalks and concrete driveways are scheduled to be completed.
- Drainage tie ins to existing inlets on De Anjou, Bosc and Comice will begin.
- Headwalls will be poured for the Linn Road culvert.
- Removal of the pipe bypass.



Week of July 29, 2019

- Paving of driveways (tie in from new concrete driveways) is scheduled.
- Temporary mailboxes will be replaced with permanent cluster mailboxes.
- Completion of the landscape planters.
- Striping of the road is scheduled.
- Homeowner improvements (fences, driveways, curbs and gutter).
- Punch list property owner clean up.

Updates are provided on the City of Eagle Point website, and through the Newsflash. The City has also set up an email notification list to provide updates to property owners directly of any major changes or upcoming schedule changes.