



City of Eagle Point

Public Works Update – E. Main Street/Stevens Road July 22, 2019

East Main Street/Stevens Road Improvements

The main construction project to improve East Main Street and Stevens Road officially began last week. The Oregon Department of Transportation (ODOT) grant funded project will construct bikes lanes, sidewalks, decorative lighting, and a new storm system from Robert Trent Jones Boulevard to Hillside Elementary School on the south side and from Bridgeport Drive to Hillside Elementary on the north side. Knife River Materials is the main contractor, with OBEC Consulting Engineers providing construction management for ODOT/City of Eagle Point. The City received over \$2.8 million towards the estimated \$3.8 million project.

Utility relocation by NPL, the subcontractor for Avista, has been occurring since March of 2019. Pacific Power completed their relocations, in addition to Hunter Communications and Charter Communications. Century Link is scheduled to complete their utility work the week of July 22, followed by removal of the existing poles.

Manufacture of the Ultrablock retaining walls has been occurring since early July 2019, with the first shipment anticipated next week. The current construction schedule is dependent upon utility relocation and shipment of the retaining walls.


The E. Main Street/ Stevens Road hill (Hillside Elementary School to Idlewood Drive) will be closed into September of 2019 to expedite construction.

Three Week Construction Schedule

July 22 - Knife River Materials will begin clearing/grading of the right of way for the project.

July 29 – Excavation and construction of the retaining Wall “B”

August 5 – Excavation and construction of the retaining Wall “A”, begin storm drain.




Public Outreach

City staff have set up an email notification list for updates and have added a project page on the City's website at cityofeaglepoint.org. In addition, questions about the project and/or to be placed on the email notification list can be routed through Brigitte at City Hall, (541) 826-4212, brigitte@cityofeaglepoint.org.

Steve Sparkman, Construction Project Manager for OBEC Consulting Engineers, is available to meet onsite with property owners who have specific questions about the project construction.



Project Construction Limits



Completed Road Cross Section



Existing E. Main Street/ Stevens Road hill.



Visual representation of the completed project.