



City of Eagle Point

Public Works Update – Linn Road improvements July 29, 2019

Work continued on the Linn Road Improvements.



Central Pipeline poured additional sidewalks, driveways and ADA ramps.



Headwalls are being formed over the Buchanan channel.



Overstreet Hydroseeding completed the last irrigation connections.



Quality Fence continued placing fencing throughout the project.



Hunter Communications has one line to remove, followed by removal of the remaining power poles by Pacific Power.



Work began to place the vinyl crosswalk striping.



Drainage ties ins were completed on the side streets.

Looking Ahead – Week of July 29, 2019

- Quality Fence is scheduled to continue fence installation.
- Overstreet is scheduled to begin planting.
- Remaining sidewalks and concrete driveways are scheduled to be completed.
- Headwall construction will continue for the Linn Road culvert.
- Paving of driveways (tie in from new concrete driveways) is scheduled.
- Temporary mailboxes will be replaced with permanent cluster mailboxes.

Week of August 5, 2019

- Removal of the pipe bypass and completion of the Linn Road culvert.
- Completion of the landscape planters.
- Completion of road striping.
- Homeowner improvements (fences, driveways, curbs and gutter).
- Punch list property owner clean up.

Updates are provided on the City of Eagle Point website, and through the Newsflash. The City has also set up an email notification list to provide updates to property owners directly of any major changes or upcoming schedule changes.