

### **City of Eagle Point**

## **Public Works Update – Pavement Maintenance** July 30, 2019

#### 2019 Pavement Maintenance Program

The City's 2019 Pavement Maintenance Program is underway.

#### Chip Seal

Jackson County Roads completed the chip seal on Crystal Drive July 23, 2019. The City contracts with Jackson County to place modified chip seals on the collector roads. A seal coat and striping will complete the project for the summer. The project extends on Crystal Drive from Highway 62 to Ashwood/Raywood Court.



#### Crack Seal/Seal Coat

C. R. Contracting was awarded the 2019 Crack Seal and Seal Coat project on July 23, 2019. The project proposes 55,000 lineal feet of crack seal and 34,000 square yards of seal coat on residential streets. The project schedule for each day is attached. The Crack Seal is scheduled to begin Monday, August 5, 2019; the Seal Coat is scheduled to begin Wednesday, August 7, 2019. Notices on each street will be provided by the contractor.

#### MicroCoat


The City is pursuing a pilot project using the MicroCoat technology. The MicroCoat provides additional treatment to the pavement beyond the typical seal coat. Eagle Point Drive and Silverado Way are the two selected test locations. The project is for mid-September of 2019.

#### **Paving**

Half street paving is planed for S. Buchan Avenue and Onyx Street. Both sections are proposed to be completed as part of other improvement projects.

#### **Public Outreach**

For updates please see the City of Eagle Point website, <u>www.cityofeaglepoint.org</u>. For general questions, or to be placed on the email notification list please contact Brigitte at City Hall, (541) 826-4212, <u>brigitte@cityofeaglepoint.org</u>.



See GONTRACTING   See Source								1										
A Aug   S-Aug   S-Au	A Pavement Solutions Com	TING		5	ject		edu		2018		gle Point	İ						
Say         RANG         TANG				To live							Seal Coat							
Dey         Rep         Sun         Mon         Tue         Mod         Tue           Resultant Staging Area         CRC	Calendar		4-Aug				-	-		11-Aug		5-Aug		7-Aug	8-Aug	9-Aug	30	11-Aug
Exablish Staging Area CRC Exablish Staging Area CRC King signs for crack CRC Sealing CRC Sealing CRC Sealing CRC Sealing CRC Signs for Seal Coat CRC Sealing CRC S	Week Day	Rep	Sun	Mon	Tue	Wed	Thu	Œ	Sat	Sün	THE RESIDENCE AND ADDRESS OF THE PERSON NAMED IN	Mon		Wed	Thu	iE.	Sat	Sun
Establish Staging Area   CRC     King signs for crack   CRC     Sealing   CRC	Mobe/Notifications	<b>.</b>					-				Mobe/Notifications							
king signs for crack CRC Josure Door Hangers & CRC Sealing Writeld Ct. Trest cir. Winster dr. Sylva dr. Sta  Rew Ou  In Ridge Frews way. Way ct W ct. CC. CC. CC. CC. CC. CC. CC. CC. CC. C	Mobe/Establish Staging Area	CRC									Mobe/Establish Staging Area							
Sealing	No Parking signs for crack	,						_			Constitution Occurrence				opens (			
king signs for Seal Coat CRC  Sealing CRC  while Cr.  rest cir.  inister dr.  sty  ay  few  ou  cr.  in Ridge  liews way,  wey, ct.  w. ct.  Cr.  cr.  cr.  cr.  cr.  cr.  cr.  cr	Road Closure Door Hangers &	L'AL		MAN						Total design of the second second	No Parking signs for Seal Coat/Prep		ı					
Sealing         CRC           Invited Ct.	No Parking signs for Seal Coat	CRC	the state of the s								Utilities						r.	
wfileld Ct. irrest cir. ininster dr. sht str. ay flew ou ou sta a Ct. in Ridge Irews way. way ct w ct. Ct. Ct. tione ct. tione ct. test cir. tione ct. trest circle trest circ	Crack Sealing	CRC	The state of the s								Seal Coating							
wifield Ct. rest cir. inster dr. shts dr. ay few ou ou sta er Ln. a a Ct. in Ridge irews way. way ct wct. Ct. Ct. Ct. tione ct. tione ct. tead.	Day 1		and the demandance of the self-state								Day 1	· / <del>m ·</del> · · · inst						
rest cir. innster dr. shts dr. ay flew ou ou sta ar Ct. in Ridge Irews way. w ct. cr. cr. cr. cr. cr. cr. cr. cr. cr. cr	Meadowfield Ct.		And the same later and the same								Meadowfield Ct.							
inister dr.  sytts dr.  ay flew ou  ou  sta  er Ln.  in Ridge lrews way.  w ct.  ct.  Ct.  tione ct.  we dr.  tin stin and a sta  in Ridge  in Rid	Woodcrest cir.		water management of the state of				-				Woodcrest Cir.							
shts dr.  ay flew ou  ou  sta er Ln. a a Ct. in Ridge Irews way. way ct  ve ct. Ct. Ct. Ct. it cone ct. ct. it cone ct. ct. it cone ct. ct. it cone ct.	Westminster dr.										Westminster dr.							
ay fiew out out out of the part of the par	N. Heights dr.							professoria and			N. Heights Ct.	-						Commence of the Commence of th
itew ou ou sta sta a ct. in Ridge lrews way. way ct w ct. Ct. Ct. Ct. tone ct. t. t.	Elm Way	-4									Elm Way		ب بعد مد					
ou sta sta sta ser Ln.  a Ct. in Ridge lrews way. way ct w ct. Ct. Ct. ct. tone ct. t.	Clear View										Clear View							and the second second
sta er Ln. a ca Ct. in Ridge lrews way. way ct wct. cove ct. Ct. ttone ct. tt.	De Anjou	aller I sale.	Q				_				N. Shasta							
sta er Ln. a a a.a. Ct. in Ridge Irews way. way ct wct. cove ct. Ct. ct. tone ct. t.										S .						i e se		
γ.	Day 2										Day 2							
y.	N. Shasta										De Anjou							And the second second
y.	Hammer Ln.										Hammer Ln.							
γ,	Patricia	letve in					-				Patricia (end-Block Buster Bowling)							
y.	Augusta Ct.							a-144.			Pumkin Ridge	_						
э.	Pumpkin Ridge						• Company I (company)		- Land		Augusta Ct.							- The second sec
	St. Andrews way.									_	Fairview ct.		_					
	Greenway ct	i.					•				Oak Grove ct.							of California Parity Sergings C. Maria
	Fairview ct.					•		nat with the			Aspen Ct.							
	Oak Grove ct.		. 1							_	Black Stone ct.							And the Part of th
	Aspen Ct.										Lucas ct.	•10-0						
	Black Stone ct.				100					-	Black Wolf In.							
	Bellerive dr.										Prairie Landing Dr.							
	Lucas ct.										Echo Way.						The rest of the last of the la	
Black Wolf In.	Black Wolf In.							1941241			Keystone Way (South Half)							

Day 3	Day 3
Silverado Way.	Patricia (Leandra- Block Buster Bowling)
Keystone Way.	St. Andrews
Prairie Landing Dr.	Greenway ct
Eagle Point Dr.	Bellerive dr.
Echo Way.	Keystone Way (North Haif)
Wildwood Dr.	Falling Leaf Ln.
Falling Leaf Ln.	Wildwood Dr.
Fir Circle.	Fir Circle.

# NO PARKING

# WORK WILL BE DONE ON YOUR STREET

DATE:	
TIME:	7:00 AM - 6:00 PM







## Notice of Construction Activity NO PARKING FOR HOT APPLIED CRACK SEALING

#### 7:00AM To 6:00PM

C.R. Contracting has been contracted by \_\_\_\_\_\_ To perform hot applied crack sealing. Your road and homes will be accessible during the crack sealing operation. We ask that you do not park in the street and please remove all obstructions (basketball hoops, trailers ect.) when NO PARKING signs are placed on your road. The expected dates of operations will be on the no parking signs. Also please turn irrigation & sprinklers off as well. Please do not park on your street between the hours of 7am & 6pm the days crack Sealing is anticipated for your street. No parking signs will be placed on your road before expected crack sealing operations begin. Please do not park your tires directly on the fresh crack sealant. Please note that slow speeds are required, delays should be expected. Thank you for your cooperation.



www.crcontract.com (541.306.6216)

## Notice of Construction Activity NO PARKING FOR HOT APPLIED CRACK SEALING

#### 7:00AM To 6:00PM

C.R. Contracting has been contracted by \_\_\_\_\_\_ To perform hot applied crack sealing. Your road and homes will be accessible during the crack sealing operation. We ask that you do not park in the street and please remove all obstructions (basketball hoops, trailers ect.) when NO PARKING signs are placed on your road. The expected dates of operations will be on the no parking signs. Also please turn irrigation & sprinklers off as well. Please do not park on your street between the hours of 7am & 6pm the days crack Sealing is anticipated for your street. No parking signs will be placed on your road before expected crack sealing operations begin. Please do not park your tires directly on the fresh crack sealant .Please note that slow speeds are required, delays should be expected. Thank you for your cooperation